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Subject: Weekly Reports, Week Ending 02 October 2015
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Attachments: Expiration 60 days 10-02-15.xlsx

75% report 10-02-15.xlsx
Fund Sort 10-02-15.xlsx

Note that field work is scheduled for Vermiculite Products, 5/Weston-042-13-005, beginning
 Monday October 12. Current funding is adequate to conduct the field work; however, additional
 funds and a POP extension are needed for analytical testing and report preparation.
 
POPs that expire this month for which extensions are anticipated include: 
 

·         United Production Tank Battery                 2/WESTON-042-15-009    (OSC P. Delgado)
·         EXPLO Systems, Inc. (RCMS)                        5/WESTON-042-14-002     (OSC Fife and OSC P.

 Delgado)
 
Please let me know if you need additional information or have questions.
 
 
Cecilia Shappee, P.E.
START R6 Program Manager
713.985.6701 Office
832.347.4216 Cell

 
 
CONFIDENTIALITY: This email and attachments may contain information which is
 confidential and proprietary. Disclosure or use of any such confidential or proprietary
 information without the written permission of Weston Solutions, Inc. is strictly prohibited. If
 you received this email in error, please notify the sender by return e-mail and delete this email
 from your system. Thank you.
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